Summary Proceedings

Fifteenth Annual Trachoma Program Review

Focus on Impact

Atlanta, Georgia

February 2527, 2014

Supported by:

Conrad N. Hilton Foundation

Lions Clubs International Foundation

Pfizer Inc

A

SAFE in Amhara Region, Ethiopia

Presented by Mr. Tesfaye Teferi, Senior Program Officer, The Carter Center Ethiopia

Table 1. Program Achievements in 2013

Indicator	Ultimate Intervention Goals (UIG)	Amhara Regional Program (All TCG Supported)	
		Target	Achieved
Persons operated	560,278	110,754	44,867 (40%)
Surgeons trained	N/A	110	0
Doses azithromycin distributed during MDA	16,361,459 (2014 target)	16,518,561	15,318,259 (92%)
Doses tetracycline distributed during MDA		337,113	359,374 (106%)
Villages with health education	3,459	3,459	3,459 (100%)
Household latrines built	4,469,438	551,172	141,970 (26%)

Figure 1.[1]



[1] See Appendix V for UIG definitions

Surgery (S)

Of 167 mapped districts, 156 districts have a TT prevalence greater than 1% among adults ages 15 years and older. The program completed 44,867 surgeries in 2013, 40% of its targeted 110,754 surgeries. All surgeries were supported by TCC. At the current rate of surgeries per year, it will take the program six years to clear the backlog of 280,881 patients. In 2013, the program was successful in conducting an inventory of all TT surgical kits in order to identify and replace missing pieces.

Antibiotic Therapy (A)

Out of 167 mapped districts, 147 have TF

- among children ages one to nine years; 12 have TF prevalence between 5-

Targets for 2014 and Plans to Meet Targets

Surgery (S)

- Operate on 61,537 trichiasis patients, all with Carter Center support
- Train 41 surgeons, all with Carter Center support

Woredas with a large backlog will be prioritized for surgical outreach in 2014. Efforts will be made to sensitize

Table 1. Program Achievements in 2013

Indicator	National Program[4]	
	Target	Achieved (%)
Persons operated	242,462	133,940 (55%)
Surgeons trained	N/R [5]	N/R
Doses azithromycin distributed during MDA	24,931,984	17,714,445 (71%)
Doses tetracycline distributed during MDA	508,816	361,519 (71%)
Villages with health education	12,000	12,000 (100%)
Household latrines built	1,872,150	1,632,414 (87%)

Surgery (S)

A total of 133,940 surgeries were performed in Ethiopia in 2013. No new surgeons were trained; however, refresher trainings were conducted in SNNPR[6] and Oromia regions. There are an estimated 444,509 TT cases remaining to be operated in order to clear the backlog, which at the 2013 surgical rate will take approximately three years to complete.

Antibiotic Therapy (A)

In 2013, Ethiopia met 71% of its treatment target, with 17,714,445 doses of azithromycin distributed during MDA. Of the 225 districts conducting MDA in 2013, all but one reported greater than 80% coverage; no district reported less than 60% coverage. Coverage surveys were conducted in East Amhara with 90.6% of respondents reporting they received treatment and in West Amhara with 86.2% of the respondents reporting treatment. Coverage surveys were not conducted in SNNRP and Oromia.

Facial Cleanliness (F)

All 12,000 villages targeted for health education reportedly received it in 2013. There have been no national surveys that address the prevalence of facial cleanliness. Surveys conducted by TCC in the Amhara region reported that 75.5% of children ages one to nine years had a clean face. Orbis International conducted a survey in SNNPR which showed that 69% of children had a clean face.

Environmental Improvement (E)

A total of 1,632,414 latrines were constructed in 2013, achieving 87% of the annual target. It is challenging to measure the national latrine coverage because of variance in the types of latrines, which therefore makes it difficult to compare. For example, improved latrines make up 31% of all latrines within households, and approximately 60% of households have improved latrines. There are an estimated 6,668,468 latrines remaining to be built in order for the National Program to reach its ultimate intervention goal. Though

[4] Carter Center support in the Amhara region is included in the national data provided. For detailed statistics on TCC's activities in the Amhara region please see page 5.
[5] N/R: Not reported by the program
[6] The Southern Nations, Nationalities, and People's Regional (SNNPR) state

SAFE in Mali

Presented by Professor Lamine Traoré, Coordinator PNLC, Ministry of Health, Mali

Background

In 1994, the National Blindness Prevention Program (PNLC) was created. Following prevalence surveys conducted in 1996-1997, trachoma was identified as a major public health issue in Mali. Although the Ministry of Health's (MoH) top three priorities were malaria, HIV, and tuberculosis, a national trachoma control program was established in 1999. Trachoma is integrated into the Neglected Tropical Disease (NTD) department within the MoH, with meetings held the last Thursday of each month. Though Mali does not have a formal trachoma action plan (TAP), at the end of each year, the PNLC develops a plan of action during an annual program review meeting. The Carter Center (TCC), along with other partners, currently supports the implementation of all SAFE components. For the A component, TCC is limited to the purchase of tetracycline eye ointment.

Timeline of Events

1994: National Blindness Prevention Program launched
1996-1997: National baseline prevalence survey
1999: Mali Trachoma Control Program launched
1999: Surgeries initiated
2001: Distribution of Pfizer Inc-donated Zithromax® begins
2003: Facial cleanliness and Environmental improvements activities initiated
2005-2013: Impact surveys conducted
2015: Target date for elimination of blinding trachoma in Mali

Surgery (S)

Table 1. Program Achievements in 2013

Indicator	Ultimate Intervention Goals (UIG)	National Program		Carter Center Supported	
		Target	Achieved (%)	Target	Achieved (%)
Persons operated	25,995	15,000	11,228 (75%)	11,000	9,134 (83%)
Surgeons trained	N/A	20	10 (50%)	20	10 (50%)

Surgery (S)

Of the 35 mapped districts, 15 have a TT prevalence greater than 1% in adults ages 15 years and older, a 57% decrease from baseline surveys results, where all 35 of these districts had a TT prevalence of 1% or more. In 2013, the program completed 11,228 surgeries, 9,134 (81%) of which were supported by TCC. The training for all 10 surgeons trained in 2013 was supported by TCC. There are an estimated 25,995 cases remaining to be operated, with the majority of cases concentrated in the Maradi and Zinder regions. At the current rate of surgeries completed per year, it will take over two years to clear the surgical backlog.

An analysis of TT surgeries was conducted in 2013 in order to evaluate their quality. Of the 303 cases analyzed, 262 cases (86.5%) were considered successful and 41 cases (13.5%) required repeat surgery. This showed that the number of recurrent cases drastically decreased in the last few years from 33.3% in 2011 to 13.5% in 2013.[16]

Antibiotic Therapy (A)

As of 2013, 15 of 35 mapped districts had a prevalence of trachomatous inflammation-follicular (TF) • among children ages one to nine years; one has TF prevalence between 5-9%; and 14 had prevalence below 5%. The planned 2013 mass drug administration (MDA) activities were delayed until early 2014 due to a delay in funding.

Facial Cleanliness (F)

All of the 634 villages targeted for health education were reached with Carter Center support.

Environmental Improvement (E)

Out of the 15,000 latrines targeted for construction, 11,019 (73%) were completed, all with Carter Center support.

Programmatic Challenges

Challenges in the trachoma program involve difficulties reaching TT patients in remote areas and managing care for patients who refuse surgery. The program has expressed that it needs more financial, logistical, and material support for program activities.

Status of 2013 Program Review Meeting Recommendations

Recommendation 1: Investigate of trichiasis surgery services along the border with Nigeria.

This recommendation was not completed; however, the program states that TT patients treated along the border are recom6n9(p)-2(o)1scyeogaJ0 completeam(s)-5(a)3(n)-2(c)3((h)-2(in)-)-5(ic)3((c)3(ia)-2(f)-4(hc)3((h)--0.001 Tnt)-2(e

Targets for 2014 and Plans to Meet Targets

Surgery (S)

Table 1. Program Achievements in 2013

Indicator	Ultimate Intervention Goal (UIG)	National Program		Carter Center Supported	
		Target	Achieved (%)	Target	Achieved (%)
Persons operated	40,700	18,620	14,321 (77%)	250	120 (48%)
Surgeons trained	N/A	69	22 (32%)	N/A [17]	N/A
Doses azithromycin					

Surgery (S)

Of 332 mapped LGAs, 173 LGAs have a trachomatous trichiasis (TT) prevalence greater than 1% in adults ages 15 years and older. There are currently 140 trained surgeons in the country. The program completed 18,620 surgeries in 2013, a 37% increase from 2012 (13,556). Of these surgeries, TCC supported 120 in Plateau state.

Antibiotic Therapy (A)

Out of 332 mapped LGAs, 68 have trachomatous inflammation-follicular (TF) • among children ages one to nine years; 56 have TF prevalence between 5 and 9%; and 208 were found to be non-endemic (TF< 5%).

Of the 68 districts warranting MDA, two require impact assessments in 2014 before further MDA can be implemented; four require one additional round of MDA; six require two additional rounds; and 58 require three or more additional rounds before impact assessments are necessary. A stakeholders meeting to strengthen the Zithromax® supply chain in Nigeria was held in January 2014 with assistance from the International Trachoma Initiative. During this meeting, the protocol for MDA for trachoma control in Nigeria was shared with stakeholders. The group developed an action plan to ensure the integrity of the Zithromax® supply chain in Nigeria to ensure that there would not be any future delays in receiving drugs and hence MDAs can be completed as scheduled.

Facial Cleanliness (F)

- Conduct health education in 1,403,523 villages, 855 with Carter Center support

The national program is leveraging the NTD/schistosomiasis training manuals to implement behavior change programs in schools and communities as well as water, sanitation, and hygiene programs.

Environmental Improvement (E)

- Promote latrine construction in endemic communities

The current trachoma mapping initiatives in Nigeria include latrine and safe water access indicators in order to ascertain what proportion of the population in the LGAs endemic for trachoma have access to these environmental improvements.

SAFE in South Sudan

Presented by Ms. Angelia Sanders, Technical Advisor, The Carter Center South Sudan

Background

Prevalence surveys conducted between 2001 and 2006 showed trachomatous inflammation-follicular (TF) prevalence as high as 77.2% among children one to nine years old and trachomatous trichiasis (TT) prevalence as high as 15.1% among adults ages 15 years and older in some districts in the Greater Upper Nile

Targets for 2014 and Plans to Meet Targets

Due to the uncertainty of the political and security climate and the mass population displacement in areas where the trachoma program was implementing SAFE activities, the program has not established targets for 2014. Information is given below on how the program plans to tackle each component of SAFE in order to reach elimination by 2020.

Surgery (S)

It was identified that the number of surgeries completed each year must be dramatically increased. The Trachoma Control Program and the Department of Eye Care Services were requested to lobby/advocate for the inclusion of trachoma management into the training curriculum for all health personnel, including the training of TT surgical procedures to OCOs and nursing students. The program nca the

Maps of SouthTw 11 6 224T

Table 1. Program Achievements in 2013

Indicator	Ultimate Intervention Goals (UIG)

Surgery (S)

Of 88 mapped districts (all districts excluding those in Darfur), 19 have a TT prevalence greater than 1% in adults ages 15 years and older. The National Program completed 2,757 surgeries in 2013, meeting 11.9% of its target. TCC supported 595 of the total completed surgeries. The National Program successfully met its

SAFE in Uganda

Presented by Dr. Patrick Turyaguma, Trachoma Program Manager, Ministry of Health, Uganda

Background

Eye care is a key component of the Uganda National Minimum Health Care Package (UNMHCP). Trachoma is included in the five-year Integrated Neglected Tropical Diseases (NTDs) Master Plan and is highlighted in the Uganda National Development Plan for the years 2011-2015. Trachoma and four other NTDs are earmarked for elimination by 2020 in the Health Sector Strategic and Investment Plan (HSSIP II).

Trachoma is known to be endemic in 36 of 112 districts in Uganda. An estimated one million children less than 10 years old have active trachoma and 10.8 million more people are at risk. Currently, there are approximately 10,000 persons in Uganda who have become blind due to trachoma. With regards to the implementation of the SAFE strategy, trachomatous trichiasis (TT) surgery is available in the two regions of Busoga and Karamoja and antibiotic distributions have been conducted annually in all 36 known endemic districts. The facial cleanliness and environmental improvement components of SAFE have not been adequately and uniformly addressed in endemic areas.

Impact assessments have been conducted in 11 districts following three years of mass drug administration (MDA). Results from the assessments indicate that trachomatous inflammation-follicular (TF) prevalence is between 5% and 10% in four districts and less than 5% in six districts. The program, therefore, is planning for sub-district level surveys in the 2014/2015 fiscal year, which will be able to demonstrate whether blinding trachoma has been eliminated or whether additional treatment is required in some sub-districts. Desk reviews[23] were conducted in eight districts not previously mapped, with four ear-marked for baseline surveys

Table 1. Program Achievements in 2013

Indicator	National UIG	National Program

Environmental Improvement (E)

There is currently no information available on environmental improvement related activities for 2013. The

Facial Cleanliness (F)

- Conduct health education in all endemic districts

Currently, the JHU-CCP is developing trachoma specific behavior change communication strategies and tools that focus on the F&E components and will be used in endemic villages.

Environmental Improvement (E)

- Promote latrine construction in endemic communities

Table 1. Summary of National Data from Trachoma Control Programs (Carter Center-Assisted Countries)

Table 3. Carter Center-Assisted Implementation of SAFE (Carter Center-assisted output)

Summary of Interventions per Country, January - December 2013

Indicators	Mali	Niger	Sudan	South Sudan	Ethiopia - Amhara	Nigeria	Total
Surgery							
Persons operated for trichiasis	2,830	9,134	595	1,430	44,867	120	58,976
2013 Target	4,000	11,000	5,000	1,000	110,754	250	132,004
Percentage	70.8%	83.0%	11.9%	143.0%	40.5%	48.0%	44.7%
Antibiotics							
Doses of azithromycin distributed	N/A	N/A	210,912	283,652	15,318,259	1,107,708	16,920,531

Table 4. Carter Center-Assisted Implementation of SAFE

Cumulative Interventions per Country, 1999-2013

Postc001 Til- Tresmest Survsllancsd Vficstion of Elimination



the community should be examined. Should the surveillance system detect a TF prevalence of greater than 5% in any community, the following response should be followed:

- x

Table 1:MDA coverage, MalTra X (East Amhara)

Zone	Woreda	Number of Persons Interviewed	Received Treatment		95% CI	
			N	%		
North Wollo	Ayna Bugna	183	153	83.6	78.7	89.6
	Lasta	187	171	91.4	84.0	93.3
Oromia	Daway Harewa	146	129	88.4	81.2	92.5
	Dawa Chefa	167	160	95.8	90.8	97.9
North Shoa	Minijar	155	147	94.8	90.9	98.2
	Angolelana Tera	265	226	85.3	79.6	88.7
South Wollo	Tehuldere	164	137	83.5	79.0	90.4
	Legambo	175	167	95.4	91.2	98.0

WagHemraWa5

Nigeria Integrated NTD Mapping in Anambra, Ebonyi, Edo, and Enugu States

Presented by Dr. Nimzing F. Jip, Trachoma Program Officer, The Carter Center Nigeria

Background

As a result of the global push towards control and elimination of Neglected Tropical Diseases (NTDs), the United States Agency for International Development's ENVISION project led by RTI International partnered with The Carter Center to support the mapping of four NTDs in Nigeria: trachoma, schistosomiasis, soil transmitted helminthiasis, and loiasis in the Carter Center-assisted southeast states of Anambra, Ebonyi, Edo, and Enugu.

Figure 1. Area of NTD mapping and surrounding Carter Center-Assisted States

Sampling Method

Trachoma mapping was integrated with loiasis (eye worm) mapping, in which the rapid assessment procedure (RAPLOA) was utilized. The trachoma/RAPLOA survey was household-based. In each enumeration area (EA), a minimum of 40 households were sampled to achieve a minimum sample size of 80 adults, ages 15 years and above, and 60 children, ages one to nine years. All household residents were examined for all clinical grades of trachoma while only adults were examined for loiasis. If a child was at school at the time of the survey team's visit, the survey team attempted to find the child at school.

Data was collected using Android smart phones. Each of the four states was considered a separate sampling domain.

Results

A total of 69 local government areas (LGAs), which included 544 clusters, 20,186 households, and 84,753 persons were surveyed. Among those surveyed, 30,359 were children ages one to nine years and 46,672 were adults ages 15 years and older. Out of 69 LGAs, five were found to have a trachomatous inflammation-follicular (TF) prevalence • 7 D E O There was no evidence of trachomatous trichiasis (TT) in adults ages 15 years and older.

Table 1. LGAs with TF >5%

TF ages 1-9 years				TT ages • \ H D U	
	N	% with TF (95% CI)		N	% with TT (95% CI)
Ebonyi	464	6.90 (.02-.19)		554	0
Ezza North	471	5.73 (.03-.12)		519	0
Ezza South	429	5.13 (.02-.13)		542	0
Ikwo	703	5.26 (0.02-.11)		688	0
Akoko Edo	323	5.57 (.03-.12)		469	0

Conclusions and Recommendations

Trachoma was found to be hypo-endemic or non-endemic in all 69 of th9c -0. 12.946 0 Td(of)-2(th)1(9c -0. 12.94GA)1 hyoun

Global Trachoma Mapping Project Progress Report

Presented by Rebecca Mann Flueckiger, Information Analyst, International Trachoma Initiative

Background

The goal of the Global Trachoma Mapping Project (GTMP) is to complete the global baseline mapping of trachoma by March 2015. The catalyst for this work was a grant of £10.6 million provided by the Department

Trichiasis Surgery Week: Scale-up of surgery activities in Niger

Presented by Dr. Kadri Boubacar, Deputy National Coordinator, National Eye Care Program

Background

At the end of 2012, it was estimated that the number of trichiasis cases requiring surgery in Niger was greater than 35,000. However, trichiasis surgery was not being prioritized by district and regional health directorates or by administrative and traditional leaders. Thus, in 2013, the National Eye Care Program decided to organize a "Trichiasis Surgery Week" to bring more attention to this important public health problem and reach more patients requiring surgery.

Preparations

In preparation for the week, authorities within the Ministry of Health (MoH) were consulted and contact was made with the districts and regions. High-level administrative authorities including the Minister of Public Health, governors and prefects, traditional authorities such as sultans and canton leaders, national press, and health personnel at all levels were mobilized to participate.

In order to reach the surgical objective of operating on 5,400 patients in one week, 80 trichiasis surgeons and 30 ophthalmic technicians were recruited to dedicate their week to trichiasis surgeries.

Results

A total of 3,091 patients were operated on in five days, for an average of 618 cases per day and 23 cases per surgeon (see Table 1). This accomplished 57.2% of the targeted number of surgeries for the "Trichiasis Surgery Week". The majority of cases were operated in Zinder region, followed by Maradi region, though the estimated backlog in Maradi is about twice as high as that of Zinder. Women accounted for the majority of cases operated, at 62%, which is in line with the overall proportion of women with trichiasis. Surprisingly, the "Trichiasis Surgery Week" did not significantly increase the National Program's overall surgical output in 2012: 11,021 patients were reported as operated in 2012 compared to11,228 patients reportedly operated in 2013.

Table 1. Number of Trichiasis Cases Operated by Region and by Sex

Region	Number of Cases Operated	Women (%)
Dosso	134	93 (69.40%)
Diffa	390	

Lessons learned from rational use of antibiotics

Presented by Nicole Stoller, F. I. Proctor Foundation, University of California, San Francisco

Since 2006, the F.I. Proctor Foundation at The University of California, San Francisco (UCSF) has been collaborating with The Carter Center (TCC) and the Amhara Regional Health Bureau to carry out two randomized control trials funded by the National Eye Institute (NIH/NEI). The overall objective of Trachoma Amelioration in Northern Amhara (TANA) was to see how best to lower infection in a community; while in Tripartite International Research for the Elimination of Trachoma (TIRET), it was to see how to best keep infection from returning.

ies. Treatment coverage was 80% or better
l chlamydial Polymerase Chain Reaction (PCR)

tests.

TANA study aims:

1. To determine whether mass treatments can eliminate ocular chlamydia from hyper-endemic communities. Will biannual repeat treatment be sufficient to reduce ocular infection in a community to zero? Numbers in the following tables reflect an average of communities in a treatment arm. Some communities did get to 0% infection, but infection continues to come in from outside communities.

Table 1. Prevalence of Infection PCR for children ” \ H D U V

Table 3. Prevalence of Infection PCR for children " \ H D U V

Arm	Prevalence of Infection PCR for children " \ H D U V								
	0 Months	6 Months	12 Months	18 Months	24 Months	30 Months	36 Months	42 Months	72 months
Annual	41.9%	14.2%	14.6%	4.5%	5.0%	1.7%	3.5%	1.9%	2.2%
Biannual	36.8%	13.4%		[redacted]					

3. Can targeted treatment prevent infection from returning into the community? We monitored 12 communities where annual treatment was targeted to clinically active cases and their households; and 12 communities where annual treatment was targeted to pre-school children.

Table 4. Clinical Activity in Children (" \ H D U V

Trachoma Education in Amhara: Making it Work for Teachers and Students

Presented by Kim Jensen,

Education is not involved, teachers and directors are less inclined to implement these lessons, as they prioritize those mandated by the government.

Focus group discussions with school-going children revealed school as the best place for children to receive health education. While a large portion of children is missed through school-based health education, as attendance rates are estimated to be 60.6%, it is still a majority of school-age children that may be reached. Further, school-going children, if not at school, are in the fields caring for cattle or at home assisting with housework and not in another location where health education for a lar0tnt ca14(r)-3(ow 0.3k/(s)-6 (t i)2(n at(l)2(a)5(r)-3(0)5(

Figure 1: *A student drawing depicting the connection between flies and trachoma*

2014 Program Review Recommendations

General Recommendations

1. Whenever possible, national trachoma programs should publish data documenting their experiences related to levels of trachomatous inflammation-

Country-Specific Recommendations

Ethiopia

1. Ethiopia should create regional trachoma task forces.

Mali

1. Resume activities in the North in 2014 if security permits.
2. Have a meeting between Mali and Niger to discuss putting in place post-endemic surveillance as well as strategies that will enable them to reach elimination by 2015.

Niger

1.

Trachoma: The Disease

Trachoma, the world's leading cause of preventable blindness, can be found in over 50 countries. More than 300 million people are at risk for trachoma, and over 4 million are at immediate risk for blindness from trichiasis. Trachoma is caused by repeated infections of the conjunctiva (the lining of the eye and eyelid) by the bacterium *Chlamydia trachomatis*, and can be prevented through simple hygiene practices. Most cases occur in rural, arid areas of developing countries, such as the Sahelian region of Africa, where access to clean water is limited.

The early stage of the disease is called *inflammatory trachoma*, and is most common among children. Inflammatory trachoma can present as either the formation of whitish ft(t)10iTJ/TT3 1 Tu(n)(bl)2(i)-2(r) c

"Focus on Impact"
The Fifteenth Annual Trachoma Control Program Review
The Carter Center
February 25-27, 2014

Tuesday, February 25

8:00	*~Depart the Renaissance Hotel for The Carter Center~*	
8:30– 9:00	Breakfast	
9:00– 9:30	Welcome & Opening Remarks	Dr. Donald Hopkins Acting Director, Trachoma Control Program Vice President, Health Programs The Carter Center
9:30– 10:30	Ethiopia: Amhara Perspective Program Status	Mr. Tesfaye Teferi Tego Senior Program Officer The Carter Center—Ethiopia
10:30– 11:00	Coffee Break & Group Photo	

"Focus on Impact"
The Fifteenth Annual Trachoma Control Program Review
The Carter Center
February 25-27, 2014

Thursday, February 27

8:00 *~Depart the Renaissance Hotel for The Carter Center~*

Program Review Participants

Ethiopia
Mr. Mulugeta Debasu Yismaw (ARHB)
Mr. Oumer Shafi Abdurahman (FMOH)
Dr. Zerihun Tadesse Gebrelassie (The Carter Center)
Mr. Tesfaye Teferi Tego (The Carter Center)
Mr. Mohammed Aderajew (The Carter Center)
Mr. Eshetu Sata Shanka (The Carter Center)
Mr. Mulat Zerihun Lemu (The Carter Center)

Mali
Prof. Lamine Traoré (MOH)
Mr. Sadi Moussa (The Carter Center)
Mr. Yaya Kamissoko (The Carter Center)

Niger
Dr. Boubacar Kadri (MOH)
Mr. Mohamed Salissou Kane (The Carter Center)
Dr. Sabo Hassan Adamou (The Carter Center)

Nigeria
Dr. Bridget Okoeguale (FMOH)
Dr. Uwaezuoke Onyebuchi (FMOH)
Dr. Emmanuel Miri (The Carter Center)
Dr. Falam Jip Nimzing (The Carter Center)

South Sudan
Ms. Angelia Sanders (The Carter Center)

Sudan
Dr. Kamal Hashim Osman (FMOH)
Dr. Nabil Aziz Awad Alla (The Carter Center)
Ms. Zeinab Abdalla Mohammed Ahmed Abdaua (The Carter Center)

Uganda
Dr. Edridah Muheki Tukahebwa (MOH)
Dr. Patrick Turyaguma (MOH)
Ms. Peace Habomugisha (The Carter Center)

Abbott Laboratories
Ms. Ann Matz-Tirado

AbbVie Foundation
Mr. Jeff Richardson

CBM
Dr. K.H. Martin Kollman

The U.S. Centers for Disease Control and Prevention
Dr. Christine Dubray
Dr. Diana Martin

Conrad N. Hilton Foundation
Mr. Gregory Andersen

Emory Eye Center
Dr. Danny Haddad

Francis I. Proctor Foundation, UCSF
Ms. Nicole Stoller

The Fred Hollows Foundation
Mr. Wondu Alemayehu
Dr. Richard Le Mesurier
Ms. Virginia Sarah

Helen Keller International
Ms. Emily Toubali

International Trachoma Initiative
Mr. Colin Beckwith
Ms. Birgit Bolton
Dr. Paul Emerson
Dr. Teshome Gebre Kanno
Dr. Huub Gelderblom

List of PapersPublished by Carter Center Trachoma Program Staff in 2013

1. Cromwell EA, Amza A, Kadri B, King JD, Sankara D, et al. (2013) Trachoma prevalence in Niger : Results of 31 district-level surveys. *Transactions of the Royal Society of Tropical Medical and Hygiene* 108(1): 42-48.

2. Cromwell EA, King JD, McPherson S, Jip FN, Patterson AE, et al. (2013) Monitoring of mass distribution interventions for trachoma in Plateau State, Nigeria. *PLoS Neglected Tropical Diseases* 7(1):